

(Per ILA Approval Requirements)

☒

CA Approval

☐

JB Approval

REGIONAL FARE COORDINATION SYSTEM

CHANGE ORDER NO. 6

CONTRACTOR: ERG Transit Systems (USA) Inc.
CONTRACT NUMBER: 229944

This Change Order to Contract #229944 ("Change Order") is executed as of 3/4/05, by and between ERG Transit Systems (USA) Inc, a California corporation and wholly owned subsidiary of ERG Limited, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Background

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. Effective September 12, 2003, each of the Agencies and the Contractor approved Change Order No. 1 to add work to develop the Conceptual Design documents for the King County Metro Radio Control Unit.
- C. Effective May 4, 2004, each of the Agencies and the Contractor approved Change Order No. 2 to make a variety contract clarification corrections.

- D. Effective June 21, 2004, each of the Agencies and the Contractor approved Change Order No. 3 to add work to implement the Windows CE operating system in the Driver Display Unit.
- E. Effective July 12, 2004, each of the Agencies and the Contractor approved Change Order No. 4 to revise the Baseline Project Schedule (CDRL 42) and to revise the design review process.
- F. Effective September 21, 2004, each of the Agencies and the Contractor approved Change Order No. 5 to remove the King County Point of Sale (POS) system integration task from the Contractor's scope of work, and to reduce the Contract Price accordingly.
- G. The Agencies and the Contractor desire to execute this Change Order No. 6 to allow the Contract Administrator to grant waivers of Electromagnetic Compatibility Compliance (EMC) testing for equipment provided by ERG which has received EMC certifications and approvals from third parties.

Agreements

The Agencies and the Contractor hereby agree to the following changes to the Contract:

1.0 Division III Changes

1.1 Section 6.III-1.7.1(h) of the Contract is hereby amended to read:

- (h) On-board equipment and card reading equipment connected to a customer service terminal, Sound Transit ticket vending machine or other revalue device shall meet the following standards. Subject to written approval from the Contract Administrator, the Contractor may apply for a waiver of EMC testing under this contract for on-board equipment, office-based computer equipment, card reading equipment installed at Sound Transit ticket vending machines, and other equipment that has received EMC certifications and approvals from third parties. All waiver requests shall be on a device-by-device basis, and shall include backup documentation and certifications in support of the request. Any testing waiver issued by the Contract Administrator shall not be construed to relieve the Contractor from the requirement that the equipment satisfy all applicable codes and standards as specified in this Section 6.III-1.7.

Specification	Standards
Electrostatic Discharge	IEC(EN) 61000-4-2
Radiated Electric Field	IEC(EN) 61000-4-3
Conducted Electric Field	IEC(EN) 61000-4-6
Conducted Transient Burst	IEC(EN) 61000-4-4
Conducted Surge	IEC(EN) 61000-4-5
Magnetic Fields	IEC(EN) 61000-4-8
Emissions	CISPR 22 (EN 5022)

2.0 Other Terms and Conditions

Except as expressly amended by this Change Order, the Contract remains in full force and effect. All other provisions of the Contract not referenced in this Change Order No. 6 shall remain in effect unless modified in other executed Amendments and Change Orders.

IN WITNESS WHEREOF, the parties hereto have executed this Change Order No. 6 to Contract #229944 as of the date set forth below its signature.

ERG Transit Systems (USA) Inc.

The Agencies

By: G. Patrick Brand
Its: PROJECT MANAGER

Date: 3/2/05

By: Candace Carlson
Their: CONTRACT ADMINISTRATOR
On behalf of the Agencies
Date: 3/04/05